
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:01 PM

Run date

Time

Reviewer: Liu, Tai-Lin 03-Mar-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 021 Date: 19-Feb-2010 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time:

Const Calendar Day: 164

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

1. Pushing OBG Lift L3E.
A. Pushed to the final position close to the OBG lift L2E with only a welding gap in between.

2. Installed the seismic stops for OBG Lifts L3E.

3. Assembling the side scaffold for the welding at sides of box girder.

4.Welding back at bottom of the soffit of OBG is installed between OBG lifts L1E and L2E, level is
adjusted.

5. Installing bolts and pins for the splicing of the OBG lifts L1E and L2E.

6. Installing the second stop for the elevator on W2 cap beam.

7. Continue to grind edges of OBG lifts.

056 E-L03-OBG.056

Attachment
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 021 Date: 19-Feb-2010 Friday

Backing Bar installed Grinding the edges of OBG Lifts

Welder used Assemble side scaffold

The OBG Lift is chained to the temp. truss
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